
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604504N AIR CONTROL ENGINEERING

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 13.213 4.841 10.472 7.357 6.724 2.846 2.900 2.953
W0718 MARINE AIR TRAFFIC CONTROL AND 
            LANDING SYSTEMS (MATCALS) 8.508 1.631 5.347 4.698 4.801 0.870 0.885 0.902
W0993  SHIPBOARD AIR TRAFFIC CONTROL
           SYSTEMS 2.504 2.907 4.824 2.321 1.540 1.541 1.572 1.601
W1657 SHORE AIR TRAFFIC CONTROL (ATC)
           SYSTEMS 2.201 0.303 0.301 0.338 0.383 0.435 0.443 0.450

 

  R-1 SHOPPING LIST - Item No. 113

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program element provides for the development, integration, and testing of automated Air Traffic Control
(ATC) hardware and software required to provide improved flight safety and more reliable all-weather ATC and landing system capabilities at Naval Air Stations and Marine Corps Air
Stations and Fleet Area Control & Surveillance Facilities (FACSFAC) worldwide. Funded programs are required to upgrade or replace aging ATC and landing system equipment on
aircraft, aircraft carriers, amphibious ships, Naval Air Stations, Marine Corps Air Stations and Navy/Marine Corps tactical/expeditionary airfields and remote landing sites. This
program element will also fund the development of a Global Positioning System data link to enable the transfer of precise positioning information between ships and aircraft. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 8.508 1.631 5.347 4.698 4.801 0.870 0.885 0.902
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 113

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program provides for continued development, integration, and testing of hardware and software to meet requirement for all-weather
operation and improved flight safety of Air Traffic Control and Landing Systems at Navy/Marine Corps expeditionary airfields. Current program includes approved transition to Phase I for the Air Surveillance
and Precision Approach Radar Control System (ASPARCS). The ASPARCS will replace the legacy Air Traffic Control (ATC) Precision Approach Radar (PAR), Air Surveillance Radar (ASR), and
Communications and Control Subsystem with a High Mobility Multipurpose Wheeled Vehicle based PAR, ASR, and Operational Subsystem/Communication Subsystem. ASPARCS Phase II is for the
Preplanned Product Improvements.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.710
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.658 1.631 0.132 0.062
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 113

Provided final incremental funding for the First Article systems integration and demonstration of the Air Surveillance Radar and Precision 
 Approach Radar System (ASPARCS).

 Perform systems engineering functions in support of  the ASPARCS program.  This effort includes preparation of Developmental Test/Operational Test (DT/OT) plans for Phase I and Phase 
II ASPARCS,  completing ASPARCS Phase I DT(OT),   and technical oversight of the ASPARCS program.

Developed technology for the Transportable Transponder Landing System (TTLS).
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.140
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.546 3.033
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.669 1.603
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 113

Continued management support to the program office for the development of the ASPARCS.

Design and develop software code to interface Tactical Digital Information Link (TADIL-J) input/output to existing ASPARCS Phase I software; design changes to existing ASPARCS software  
to achieve Defense Information Infrastructure-Common Operating Environment (DII-COE) level 5 compliance.   In addition, incorporate National Imagery Mapping Agency (NIMA) functionality, 
and enhanced simulation and training into the existing ASPARCS software.   

 Perform design efforts to integrate the Multi Function Information Distribution System (MIDS) data link terminal into the ASPARCS Phase II system.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 7.988 1.668 1.194 0.914
Current BES/President's Budget 8.508 1.631 5.347 4.698
Total Adjustments 0.520 -0.037 4.153 3.784

Summary of Adjustments
Congressional program reductions -0.213
Congressional undistributed reductions -0.010
Congressional rescissions -0.017
SBIR/STTR Transfer -0.073
Economic Assumptions -0.024 -0.027 -0.138 -0.109
Reprogrammings -0.004
Other Navy/OSD Adjustments 0.851 4.291 3.893
Congressional increases
Subtotal 0.520 -0.037 4.153 3.784

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 113

Not Applicable. 

ASPARCS Phase I DT, OT and MS III slipped due to the redesign of the Precision Approach Radar (PAR) to accommodate Air Force (AF) requirements funding and Congressional 
direction to fund the TTLS .   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN BLI 281500, MATCALS 0.978 7.680 15.629 15.663 19.677 20.208 19.726 17.204 Continuing Continuing

E. ACQUISITION STRATEGY: *

 

  R-1 SHOPPING LIST - Item No. 113

Air Surveillance and Precision Approach Radar System (ASPARCS) is an ACAT IVT program.   Lockheed Martin was awarded the contract for this effort in June of 2000.   This effort included First 
Article development (Fixed Price Incentive) with (Firm Fixed Priced) production options.   The Lockheed Martin contract includes a Cost Plus Fixed Fee option for Phase II of the program.  Phase II 
will include the development of the Common Aviation Command & Control System interoperability capability, the National Imagery Mapping Agency (NIMA) capability, and an enhanced training 
capability.  The Operational Subsystem/Communication Subsytem (OS/CS) is being developed and integrated as a joint Lockheed /Naval Air Warfare Center, Aircraft Division (NAWC AD) effort.  
The first article and production OS/CS  will be produced by NAWC AD.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Devel Phase I C/FFP Lockheed Martin 13.806 13.806 13.806

Primary Hardware Devel Phase II C/CPFF Lockheed Martin 0.870 11/03 0.884 11/04 0.434 2.188 2.188

Training Development WX NAWCAD S.I. 0.175 0.000 0.175

Systems Engineering WX NAWCAD S.I. 5.131 0.601 11/03 0.617 11/04 Continuing Continuing

Ancillary Hardware Deveopment SS/FFP Rockwell Collins 0.424 0.424 0.424

Primary Hardware Devel TTLS FFP ANPC 2.000 2.000 2.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 21.536 0.000 1.471 1.501 Continuing Continuing

Software Development C/CPFF Lockheed Martin 2.549 11/03 2.006 11/04 1.224 5.779 5.779

Software Development WX NAWCAD S.I. 0.716 11/03 0.351 11/04 0.417 1.484

Integrated Logistics Support WX NAWCAD S.I. 0.236 0.100 11/03 0.100 11/04 Continuing Continuing

Configuration Management WX NAWCAD S.I. 0.353 0.353

Technical Data WX NAWCAD S.I. 0.394 0.085 11/03 0.085 11/04 Continuing Continuing

Development Support MATCALS WX NAWCAD S.I. 0.205 0.205

0.000

0.000

  Subtotal Support 1.188 0.000 3.450 2.542 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 113

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD S.I. 0.286 1.428 11/02 0.100 11/03 0.400 11/04 1.745 3.959

Operational Test & Evaluation WX MCOTEA 0.342 0.070 11/02 0.145 11/03 0.075 11/04 0.160 0.792

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.628 1.498 0.245 0.475 1.905 4.751

Program Management Support WX NAWCAD S.I. 0.212 0.133 11/02 0.151 11/03 0.150 11/04 Continuing Continuing

Travel WX NAVAIR 0.081 0.000 11/02 0.030 11/03 0.030 11/04 Continuing Continuing

0.000

0.000

0.000

0.000

  Subtotal Management 0.293 0.133 0.181 0.180 Continuing Continuing

Total Cost 23.645 1.631 5.347 4.698 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 113

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Phase I

Phase II

Test & Evaluation
Milestones
   Development Test Phase I
   Operational Test Phase I

   Development Test Phase II
   Operational Test Phase II

Production Milestones
Phase I
FRP FY04 (2)
Production Option FY 05 (2)
Production Option FY 06 (2)
Production Option FY 07 (2)
Production Option FY 08 (2)
Production Option FY 09 (1)

First Article
Deliveries Phase I 1 2 2 2 2 2
 

  R-1 SHOPPING LIST - Item No.
* Not required for Budget Activities 1, 2, 3, and 6

2007 2008 2009

113

20062002 2003 2004 2005

MS III IOC

PDR
PDR

First Deploy

MSIIICDR
PDR

DT-IIA DT-IIB DT-IIC

OT-IIA
DT-IIA DT-IIB

OT-IIA
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /            BA-5 0604504N AIR CONTROL ENGINEERING W0718 MARINE AIR TRAFFIC CONTROL & LANDING SYSTEM (MATCALS)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Developmental Testing (DT-IIA) Phase I 4Q 2Q
Developmental Testing (DT-IIB1) Phase I 2Q-4Q
Developmental Testing (DT-IIC) Phase I 4Q 1Q
Operational Testing (OT-IIA) Phase I 1Q-2Q
Milestone III (MS III) Phase I 2Q
Full Rate Production (FRP) Decision Phase I 2Q
Full Rate Production Start Phase I 2Q
IOC Phase I 3Q
First Deployment Phase I 4Q

Critical Design Review (CDR) Phase II 4Q
Preliminary Design Review (PDR) Phase II 3Q
Developmental Testing (DT-IIA) Phase II 4Q 1Q
Developmental Testing (DT-IIB1) Phase II 1Q-3Q
Operational Testing (OT-IIA) Phase II 3Q-4Q
Milestone III Phase II 1Q

  R-1 SHOPPING LIST - Item No. 113

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.504 2.907 4.824 2.321 1.540 1.541 1.572 1.601
 
RDT&E Articles Qty 2 2 1

 

  R-1 SHOPPING LIST - Item No. 113

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Shipboard Air Traffic Control Central systems, using versions of the AN/TPX-42(V) Direct Altitude and Identity Readout system
(DAIR), identify, marshal, and direct aircraft within a 50 Nautical Mile (NM) radius. At closer range (8 NM) a ship’s Automatic Carrier Landing System (ACLS) and Independent Landing Monitor (ILM)
are operationally required to effect safe landing on the moving decks of ships. The AN/SPN-46 ACLS and AN/SPN-41 ILM provide precise automatic control and verification of aircraft during their
final approach and landing sequence. Due to acquisition limitations in rain, the Moving Target Detection (MTD) technology used in the AN/SPN-46 is being adapted for the AN/SPN-43 search
surveillance radar and in the AN/SPN-35B precision approach radar. The insertion of MTD technology plus an antenna pedestal upgrade constitute the AN/SPN-35C upgrade. This AN/SPN-35C
configuration also requires development of an interface with the Battle Force Tactical Trainer. The AN/SPN-41/41A transmitter requires redesign to improve reliability. The AN/SPN-46 radar
currently functions in cooperation with an active beacon on the controlled aircraft, and this beacon has an obsolescence problem. Other performance upgrades to the AN/SPN-46 include a
rearchitecture of its Unit 19 processor, replacement of the AN/AYK-14 hardware and software, as well as various Engineering Change Proposals (ECP) to improve system accuracy, availability and
supportability. In recent years, the top 25% of the AN/SPN-43 frequency band has been reallocated to the Fixed Wireless Access community. Because the Navy requires an air traffic control radar,
this project unit will include engineering efforts to identify requirements and develop a suitable replacement before the AN/SPN-43 becomes operationally ineffectual.  Finally, The AN/TPX-42A(V)14 
DAIR will undergo several phased upgrades that will eventually result in two field changes. System improvements include replacing militarized front-end equipment in the track processor with
COTS technology, converting the operational program software to the more commonly used and flexible 'C' language, and integrating a flat panel monitor into the AN/UYQ-70 console. The
development of a common console will reduce operational costs, improve reliability, and provide compatible interfaces and commonality for all ATC workstation
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /     BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
AN/SPN-43 Upgrade 0.184 0.900 2.995 0.798
RDT&E Articles Quantity 1

FY 02 FY 03 FY 04 FY 05
Shipboard testing for AN/SPN-35C. 1.202 0.065
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
AN/SPN-46 Unit 19 1.029 0.070
RDT&E Articles Quantity 1

 

  R-1 SHOPPING LIST - Item No. 113

Conducted analysis of alternatives for AN/SPN-43C replacement/upgrade in FY02.  Initiate development of one SPN-43C replacement (article) in FY03 and continue through FY05.

Completed shipboard testing (DT-IIC) and safety certification for AN/SPN-35C radar upgrade in FY02.  Conduct OPEVAL support in FY04.

Complete development of AN/SPN-46 Unit 19 redesign ECP (for prior development, see under W1657) in FY03 and test it in FY04. The article represents a VME Cage that replaces SEM 
cards in the Unit 19.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /     BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
AN/SPN-46 AYK-14 Processor Software 0.109 0.997
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
AN/SPN-46 Miscellaneous ECPs 0.138 0.030
RDT&E Articles Quantity 1

FY 02 FY 03 FY 04 FY 05
AN/TPX-42 Improvements 0.980 0.948 0.938
RDT&E Articles Quantity 1 1

 

  R-1 SHOPPING LIST - Item No. 113

Initiate conversion of AN/SPN-46 AYK-14 processor software from CMS to "C" language in FY04 and continue through FY05.

Completed development of AN/SPN-46 Test Support Fixtures ECP and AN/SPN-46 Power Monitor (article) ECP in FY02.  Continued development of AN/SPN-46 X-Band Calibration ECP in 
FY02 and conduct testing in FY03.

Initiated and completed development of AN/TPX-42 Flat Panel Display (article) ECP in FY02.  Continue development of AN/TPX-42 Track Processor (article) Upgrade ECP (for prior 
development, see under W1657) in FY03 and conduct testing  in FY04.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /     BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
AN/SPN-41 Miscellaneous Upgrades 0.647 0.526
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 113

Initiate redesign of AN/SPN-41 transmitter assembly in FY04 and continue it through FY05.  Initiate development of AN/SPN-41 Electronic Drawer Assembly Upgrade ECP in FY05.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

C. PROGRAM CHANGE SUMMARY:    

Funding: FY2002 FY2003   FY2004  FY2005
FY 2003 President's Budget: 2.389 2.973 4.961 2.382
FY 2004-2005 President's Budget 2.504 2.907 4.824 2.321
Total Adjustments 0.115 -0.066 -0.137 -0.061

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.017
Congressional rescissions -0.005
SBIR/STTR Transfer -0.012
Economic Assumptions -0.007 -0.049 -0.132 -0.059
Reprogrammings 0.139
Other Navy/OSD Adjustments -0.005 -0.002
Congressional increases
Subtotal 0.115 -0.066 -0.137 -0.061

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 113

Not Applicable.

New milestones for AN/SPN-46 X-Band Calibration ECP are for an emergent requirement.  The AN/SPN-41 Transmitter Upgrade is a new start.  The AN/SPN-43 MTD development has 
been deferred and its milestones deleted, pending the results of the AN/SPN-43 Replacement or Upgrade development program.  Milestones for AN/SPN-46 Power Monitor ECP have 
been slipped by one to two quarters to accommodate reprioritization of other projects. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN BLI 283200 Automatic Carrier Landing Systems 16.090 11.500 17.493 16.308 17.971 18.565 18.908 19.253 Continuing Continuing
OPN BLI 283100 Shipboard Air Traffic Control 7.822 7.651 7.860 7.704 8.087 8.242 8.393 8.544 Continuing Continuing

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 113

The AN/SPN-35C upgrade acquisition will consist of several commercial procurements that will be integrated by the NAWCAD into the final configuration.  Four primary contracts will be used, with 
CLINs for a base year and four options.  In addition, several miscellaneous or ancillary hardware requirements will also be required that will take the form of small purchases, to be made from the 
open market (for items such as cables, connectors and backshells). 

All other projects are non-ACAT upgrades to existing systems.  An evolutionary acquisition approach is being used to introduce these technology advancements that either satisfy user 
requirements, such as all weather operation, or address supportability and cost of ownership problems.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary H/W Dev - SPN-35 WR NAWCAD Pax River, MD 4.845 Continuing Continuing

Primary H/W Dev - SPN-41 WR NAWCAD Pax River, MD 6.890 0.487 11/03 0.365 11/04 Continuing Continuing

Primary H/W Dev - SPN-43 WR NAWCAD Pax River, MD 7.249 0.900 11/02 2.000 11/03 0.498 11/04 Continuing Continuing

Primary H/W Dev - SPN-46 WR NAWCAD Pax River, MD 7.993 0.541 11/02 0.006 11/03 Continuing Continuing

Primary H/W Dev - TPX-42 WR NAWCAD Pax River, MD 0.985 0.233 11/02 0.188 11/03 0.050 11/04 Continuing Continuing

Training Development - SPN-35 C/T&M IDSI Pax River, MD 0.030 0.030 12/02 0.030 12/03 0.030 12/04 Continuing Continuing

Training Development - SPN-46 C/T&M IDSI Pax River, MD 0.090 0.030 12/02 0.030 12/03 0.030 12/04 Continuing Continuing

Training Development - TPX-42 C/T&M IDSI Pax River, MD 0.030 12/02 0.030 12/03 0.030 12/04 Continuing Continuing

0.000

0.000

0.000

  Subtotal Product Development 28.082 1.764 2.771 1.003 Continuing Continuing

Software Development - SPN-43 WR NAWCAD Pax River, MD 0.898 11/03 0.897 11/04 Continuing Continuing

Software Development - SPN-46 WR NAWCAD Pax River, MD 0.287 11/02 11/03 11/04 Continuing Continuing

Software Development - TPX-42 WR NAWCAD Pax River, MD 0.565 11/02 Continuing Continuing

Integrated Log Spt - SPN-43 WR NAWCAD Pax River, MD 0.495 11/03 0.300 11/04 Continuing Continuing

Integrated Log Spt - SPN-46 WR NAWCAD Pax River, MD 0.072 11/02 0.005 11/03 0.050 11/04 Continuing Continuing

Integrated Log Spt - TPX-42 WR NAWCAD Pax River, MD 0.150 11/02 0.075 11/03 Continuing Continuing

Studies & Analyses - SPN-43 WR NAWCAD Pax River, MD 0.306 0.306

0.000

  Subtotal Support 0.306 1.074 1.473 1.247 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Eval - SPN-35 WR NAWCAD Pax River MD 0.623 0.623

Developmental Test & Eval - SPN-46 WR NAWCAD Pax River MD 0.070 11/03 0.070

Developmental Test & Eval - TPX-42 WR NAWCAD Pax River MD 0.375 11/03 0.375

Operational Test & Eval - SPN-35 WR NAWCAD Pax River MD 0.065 11/03 0.065

0.000

0.000

0.000

  Subtotal T&E 0.623 0.000 0.510 0.000 1.133

Program Management Support C/Cost NTA Patuxent River MD 1.134 0.039 11/02 0.040 11/03 0.041 11/04 Continuing Continuing

Travel WR NAWCAD Pax River MD 0.030 11/02 0.030 11/03 0.030 11/04 Continuing Continuing

0.000

0.000

0.000

0.000

  Subtotal Management 1.134 0.069 0.070 0.071 Continuing Continuing

Total Cost 30.145 2.907 4.824 2.321 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Radar System
Development

EDM Radar
Delivery

1 2

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2007 2008 2009

113

20062002 2003 2004 2005

PDRSDR CDR

SSR

PRR

Lab Flt Rel

TRR

DT-IIA
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604504N AIR CONTROL ENGINEERING W0993, Shipboard Air Traffic Control Systems

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase
System Design Review (SDR) 1Q
Milestone II (MSII)
Contract Preparation 1Q
Software Specification Review (SSR) 1Q
Preliminary Design Review (PDR) 1Q
System Development 1Q-3Q
Critical Design Review (CDR) 3Q
Quality Design and Build 4Q 1Q-2Q
Test Readiness Review (TRR) 3Q
Developmental Testing (DT-IIA) 3Q
Eng Dev Model (EDM) Radar Delivery - Lab 3Q
Software Delivery 1XXSW 3Q
Preproduction Readiness Review (PRR) 3Q
EDM Radar Delivery - Flt Related 4Q
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment
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February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604504N AIR CONTROL ENGINEERING W1657, Shore Air Traffic Control Systems

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.201 0.303 0.301 0.338 0.383 0.435 0.443 0.450
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 113

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This program provides for engineering development, integration, adaptation, and testing of new and/or modernized real-time Air Traffic Control (ATC) systems, air navigational aids, landing systems, and ATC
communication systems for Naval and Marine Corps Air Stations (NAS/MCAS) and Fleet Area Control and Surveillance Facilites (FACSFAC) worldwide. These systems are critical to Naval Aviation and
provide for safe, efficient air operations. Additionally the FAA is effecting major modernization of the National Airspace System (NAS); e.g.; transitioning from radar-based to space-based technology with
usage of digital technology in communications, displays, etc. The Navy must maintain compatibility with FAA developed ATC systems in order to ensure seamless interoperability within the NAS. NAS
modernization initiatives in Project W1657 include the Visual Information Display System (VIDS) and follow-on Pre-planned Product Improvements, with additional RDT&E efforts required for modified
commerical-off-the-shelf (COTS) ATC systems and equipment for modernization and recapitalization of these systems at our NAS, MCAS & FACSFAC facilities worldwide. Prior to FY 2003 this project unit
also funded shipboard projects involving Automatic Carrier Landing System (ACLS) and AN/TPX-42A(V) Direct Altitude and Identity Readout (DAIR) performance upgrades. These upgrades include computer
hardware and software processing improvements to various components in the AN/SPN-46(V) ACLS and AN/TPX-42A(V) DAIR systems. Efforts involving the AN/SPN-46(V) have been referred to collectively
as "ACLS Improvements", which include the Unit 19 and IT-21 upgrade projects.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604504N AIR CONTROL ENGINEERING W1657, Shore Air Traffic Control Systems

(U) B. Accomplishments/Planned Program

VIDS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.138 0.148 0.121 0.140
RDT&E Articles Quantity

FIBER OPTIC INTERSITE SYSTEM UPGRADE FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.078 0.065 0.074
RDT&E Articles Quantity

NEXT GENERATION COMMUNICATION SYS UPG FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.145 0.077 0.065 0.074
RDT&E Articles Quantity
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Continue engineering development and development of pre-planned product improvements for the Visual Information Display System.

Initiate research and development efforts required for the Fiber Optic Intersite System (FOIS) Upgrade.

Begin initial research & development efforts required for the Next Generation Communication System Upgrade.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604504N AIR CONTROL ENGINEERING W1657, Shore Air Traffic Control Systems

(U) B. Accomplishments/Planned Program (Cont.)

FACSFAC FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.050 0.050
RDT&E Articles Quantity

ACLS Improvements FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.907
RDT&E Articles Quantity

AN/TPX-42 Improvements FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.011
RDT&E Articles Quantity
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Initiate research efforts to determine the best technical approach to integrate various data link and communication system upgrades into the FACSFAC System

Continued development of AN/SPN-46 Unit 19 redesign.

Initiated integration of Track Processor into TPX-42 system.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W1657, SHORE AIR TRAFFIC CONTROL SYSTEM 

C. PROGRAM CHANGE SUMMARY:    

Funding: FY2002 FY2003   FY2004  FY2005
FY 2003 President's Budget: 2.331 0.310 0.310 0.347
FY 2004-2005 President's Budget 2.201 0.303 0.301 0.338
Total Adjustments -0.130 -0.007 -0.009 -0.009

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.002
Congressional rescissions -0.005
SBIR/STTR Transfer -0.017
Economic Assumptions -0.006 -0.005 -0.007 -0.006
Reprogrammings -0.102
Other Navy/OSD Adjustments -0.002 -0.003
Congressional increases
Subtotal -0.130 -0.007 -0.009 -0.009

(U) Schedule:

(U) Technical:
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Not Applicable.

Not Applicable.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  24 of 25)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N AIR CONTROL ENGINEERING W1657, Shore Air Traffic Control Systems

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
 OPN BLI 284000 National Air Space System 20.798 4.893 30.095 29.810 34.902 27.959 28.467 28.891 Continuing Continuing
 OPN BLI 284500 Air Station ATC Equip 7.223 6.866 7.633 7.344 7.611 7.762 7.902 8.046 Continuing Continuing
 OPN BLI 284600 Microwave Landing System 5.266 0.000 0.000 0.000 0.000 0.000 0.000 0.000
 OPN BLI 284700 FACSFAC 1.120 4.265 4.337 4.279 4.491 4.632 4.684 4.784 Continuing Continuing
 OPN BLI 283100 Shipboard Air Traffic Control 7.822 7.651 7.860 7.704 8.087 8.242 8.393 8.544 Continuing Continuing
 OPN BLI 283200 ACLS 16.090 11.500 17.493 16.308 17.971 18.565 18.908 19.253 Continuing Continuing

NOTE: BLI 283100, 283200, and 284600 no longer applicable after FY 2002.
              Related RDT&E: Not Applicable

E. ACQUISITION STRATEGY:

F. MAJOR PERFORMERS: 
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All projects are non-ACAT upgrades to existing systems.  An evolutionary acquisition approach is being used to introduce technology advancements that either satisfy emergent user requirements or 
address supportability and cost of ownership problems.

N/A
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